
ID Task Name Duration Start Finish

1 Existing Building 13 days Mon 4/5/21 Mon 4/26/21

2 Area A Select Demolition 8 days Mon 4/5/21 Thu 4/15/21

3 Area B Select Demolition 8 days Mon 4/5/21 Thu 4/15/21

4 S.O.G. GPR Scan and Demo 1 day Wed 4/21/21 Wed 4/21/21

5 ? Engineer Visit ? 1 day Mon 4/26/21 Mon 4/26/21

6 ? Pick Up Building Permit ? 1 day Mon 4/12/21 Mon 4/12/21

7 New Building 25 days Mon 4/5/21 Mon 5/17/21

8 Safe Off MEP to S. & W. Bldgs. 6 days Mon 4/5/21 Tue 4/13/21

9 Rip Rap Truck Entrance/Fence Demo 2 days Tue 4/6/21 Wed 4/7/21

10 South Building Demo Complete 4 days Mon 4/5/21 Thu 4/8/21

11 West Bldg Demo to Slab Level 4 days Mon 4/12/21 Thu 4/15/21

12 Courtyard Underground MEP Demo 3 days Tue 4/6/21 Thu 4/8/21

13 S.O.G. Rock Section Install 3 days Mon 4/12/21 Wed 4/14/21

14 Install Courtyard Storms 5 days Mon 4/12/21 Mon 4/19/21

15 Courtyard Crane Road 3 days Tue 4/20/21 Thu 4/22/21

16 Pile Pre-work/Work Table 4 days Mon 4/26/21 Thu 4/29/21

17 Drive Piles 9 days Mon 5/3/21 Mon 5/17/21
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Clatsop County Jail - Three Week Construction Schedule
Tue 4/6/21
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